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NASA Contract No.  NAS5-21814, Progress Report
May-June 1973

1.0 Title: Evaluation of Digkta] Correction Techniques for ERTS Images
Principal Investigator Identification Mumber: 'P520

i
|
2.0 Progress During Reporting Period {
l
2.1 Data Analysis Plan: Phase III ;

On June 7, 1973, TRW received written approval from the contract-
ing officer to proceed with Phase III of Contract NAS5-21814. The plan
was originally submitted in April, and thus progress during this report-
ing period was confined to the three week interval following June 7.

2.2 Data Preparation

Scenes 1062-15190 and 1080-15192 have been identified for future
processing. A number of Ground Control Points (GCP's) have therefore
been identified for these scenes, and geodetic control established by
measurements from Coast and Geodetic Survey Maps. The required GCP
Tibrary and uncertainty region file (neighberhoods) were prepared so
that analyses of GCP extraction/identification algorithms may proceed.

3.0 Problems

None
4.0 PubTished Articles

None during this reporting period.
5.0 Recommendations

None
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6.0 Changes in Product Orders
None
7.0 Changes 1in Personnel

None
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